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1] 7

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

PC03 12/20/2016 EQ2PSEU-16-5010 RNY00743

i ISSUED BY CODE | 2PQAU 7. ADMINISTERED BY (I olher than ltem 6) CODE [2PQAU
UPSTATE NEW YORK UNIT UPSTATE NEW YORK UNIT

100 S. CLINTON STREET 100 S. CLINTON STREET

SYRACUSE, NY 13261 SYRACUSE, NY 13261

8. NAME AND ADDRESS OF CONTRACTOR (No,, streef, county, State and ZIP Code) (X) [oA. AMENDMENT OF SOLICITATION

NO.

S. J. THOMAS CO., INC.

300 BURNET AVENUE L s eareomeemenm

SYRACUSE, NY 13203

DUNS: 828945738 10A. MODIFICATION OF CONTRACT/ORDER NO.
Cage Code 68-02-P-16-PW-C-7026

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE Jul 20, 2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[:] The above numbered solicitation Is amended as setforth in ltem 14. The hour and date specified for receipt of Offers D is extended, D Is not extended.

Offers must acknowledge recelpt of this amendment prior to the hour and date specified In the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 16, and returning coples of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitled;

or (¢) By separate letter or talagram which Includes a reference (o the solicltation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virlue of this
amendment your desire to change an offer already submilted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation
and this amendment, and Is recelved prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If require

Modification Obligation Amount

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speclfy authorily) THE CHANGES SET FORTH IN [TEM 14 ARE MADE IN THE CONTRACT ORDER NO.
——| INITEM10A.

FAR Clause 52.243-1

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation
D date, elc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

D C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

l___] D. OTHER (Specify lype of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 coples to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section heaclings, including solicitation/contract subject maiter where feasible.)

HANLEY SCREENING CONSTRUCTION - MOD #3 - Windbreak

Except as provided hereln, all terms and condilions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
16A. NAME AND TITLE OF SIGNER (Type or prinf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

Katherine Wheeler, Contract Officer

gitally signed by KATHIARE wREE ESICNED

N: c=US, 0=U.5, Governfnent, ou=General Sarvices
nistratio ) RINE WHEELER,
342.19200300.100.1.1=47001000032198
Nate- 201612 22 15202 .qsy\n'

NSN 7540-01-162-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Presciibed by GSA FAR (48 CFR) 63,243

Thomas, President

16C. DATE SIGNED |168. U
12/22/16

(Signatur of person authorized fo sign)




Description of Amendment/Modification

HANLEY SCREENING STATION CONSTRUCTION

This modification incorporates the attached Scope of Work dated DecMThis change add-

to the contract, changing the contract amount from $ 0$

In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's
"proposal for adjustment", the contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments for such facts or circumstances giving rise to the "proposal for

adjustment".

GS-02-P-16-PW-C-7026/PC03



SF30 List of Accounting Strings

Amount
Obligated

Accounting String
EN-GS-02-P-16-PW-C-7026.2016.192X.02.P0225540.PG80.PG413.K01..NY02812Z.,.1406124.1.......

EN-GS-02-P-16-PW-C-7026.2016.192X.02.P0226540.PG54 .PG413 N20.RNY00743.NY0281ZZ.129.... RNY00743NY028
1ZZ.CIPIMP.1..

EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1.......

EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG54 PG413 N20.RNY00743.NY0281ZZ.129.... RNY00743NY028
1ZZ.CIPIMP.1..

GS-02-P-16-PW-C-7026/PC03



PAGE OF

UNIT
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES Q#%’;"

STOCK NUMBER

PUR"l”CTE AMOUNT
ISSUE

0001 Hanley Lobby and Screening 11 LS 1,112,000.00 $1,112,004.00
Station Construction

Provide services based on the

provided design drawings and
specifications dated 12-15-2015
stamped by [ NEGN
EN-GS-02-P-16-PW-C-7026.2016.192X
.02.P0225540.PG80.PG413.K01.
NY02812ZZ..1406124.1.......

EN-GS-02-P-16-PW-C-7026.2016.192X
.02.P0225540.PG54.PG413.N20
.RNY00743.NY0281ZZ.129....
.RNY00743NY02812Z.CIPIMP.1..
Obligated:

PoP: 07/25/2016 - 04/04/2017

1002 Provide Temporary Heating System 11 EA
at Relocated Building Entrance
Provide a temporary heating
system at the relocated building
entrance which is installed in
compliance with requirements
outlined in GSA SOW dated
November 17, 2016. The
Contractor shall provide a
thermostat to control the
electric heater in lieu of the
switch which referenced by the
GSA SOW dated November 17,
2016. [THIS CLIN HAS BEEN

GENERAL SERVICES ADMINISTRATION

GS-02-P-16-PW-C-7026/PCO3



PAGE

OF

ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

UNIT
ISSUE

UNIT
PRICE

AMOUNT

0003

0004

AWARDED ALREADY]
EN-GS-02-P-16-PW-C-7026.2017.192X
.02.P0225540.PG54.PG413.N20
.RNY00743.NY028122.129....
.RNY00743NY0281ZZ.CIPIMP.1..

Obligated: IS

PoP: 07/25/2016 - 04/04/2017

Relocate Security Camera to
Relocated Building Entrance
Provide a security camera at the
Relocated Building Entrance so
the work is installed in

compliance with the requirements
outlined in GSA SOW dated
November 17, 2016. [THIS CLIN
HAS BEEN AWARDED ALREADY]
EN-GS-02-P-16-PW-C-7026.2017.192X
.02.P0225540.PG80.PG413.K01.
.NY0281Z2Z..1406124.1.......
Obligated:

PoP: 07/25/2016 - 04/04/2017

Replace Exterior Door at Stair #1
Replace the first floor exterior
door at Stair #1 with a new door
which is installed in accordance
with the requirements outlined

in GSA SOW dated November 17,
2016. [MOOOS5 is being issued so
the Contracting Officer can

award a contract modification in

EA

LS

GENERAL SERVICES ADMINISTRATION

GS-02-P-16-PW-C-7026/PC03
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7 7
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- Ugg UNIT AMOUNT
STOCK NUMBER Y | e PRICE

the amount o_o

perform the work of CLIN 0004:
Replace Exterior Door at Stair

#1]
EN-GS-02-P-16-PW-C-7026.2017.192X
.02.P0225540.PG54.PG413.N20
.RNY00743.NY0281ZZ.129....
.RNY00743NY0281ZZ.CIPIMP.1..

obligated [N

PoP: 07/25/2016 - 04/04/2017

0005 Construct Windbreak at Temporary 11 EA _

Building Entrance

Construct Windbreak at Temporary
Building Entrance in accordance

with requirements outlined in

GSA SOW dated December 7,

2016. [MODQO006 IS ISSUED SO CLIN
0005: CONSTRUCT WINDBREAK CAN Bl
AWARDED BY THE CONTRACTING
OFFICER\]
EN-GS-02-P-16-PW-C-7026.2017.192X
.02.P0225540.PG54.PG413.N20
.RNY00743.NY02812Z.129....
.RNY00743NY0281ZZ.CIPIMP.1..

Obligated: YN

PoP: 07/25/2016 - 04/04/2017

GENERAL SERVICES ADMINISTRATION

GS-02-P-16-PW-C-7026/PC03




STATEMENT OF WORK

Date: December 6, 2016

Contract No.:  GS-02P-16- PW-C-7026

Program Manager: Erin Bishop

Contracting Officer’s Representative: James McKenzie

Contracting Officer: Katherine Wheeler

Project Name: RWA N1066438

Location: James M. Hanley FB, 100 S. Clinton Street, Syracuse, NY 13261
Project Number: RNY 16806A

PROJECT SCOPE
The Contractor shall furnish all materials, equipment, labor and supervision to perform the

following work:

Item 1: The Contractor shall construct a windbreak structure next to the Temporary Building

Entrance at the James M. Hanley FB, Syracuse, NY in accordance with the construction
requirements outlined iﬁrchitecture and Engineering, P.C. sketch SK-A4 dated
December 5, 2016 and the Contractor shall remove the windbreak structure in its entirety after
James McKenzie, COR advises the Contractor in writing to remove the windbreak structure.

Attachment: -rchitccturc and Engineering, P.C. sketch SK-A4
dated December 5, 2016.

~--END---








